COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“Enriching Lives”

JAMES A. NOYES, Director 900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
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December 30, 2003

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICT 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project ID No. FCC0000249 - Puddingstone Channel Invert Access Ramp,
City of La Verne (5), EDT Engineering Company, Inc., with changes amounting
to a credit of $11,611.20, and a final contract amount of $175,055.12.

Project ID No. FCC0000250 - Oakglade Debris Basin and Ruby Debris Basin
Enlargement, City of Monrovia (5), Terra-Cal Construction, Inc., with a final
contract amount of $948,682.11.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work which |
ordered for Project ID No. FCC0000249.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modifications to the contract amount is a credit of $11,611.20, while the total values
of the contracts are $175,055.12 and $948,682.11 respectively.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works

PB:rm

O:\SECTION\ADMINISTRATION\BOARD\ACC\12-30-03LTR.DOC

Enc. 2

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. FCC0000249, PUDDINGSTONE CHANNEL INVERT ACCESS
RAMP (City of La Verne), Supervisorial District 5

Contractor: EDT Engineering Company, Inc., 23341 Del Lago Drive, Laguna Hills,
California 92653

Project Description:

Reinforced concrete channel invert access ramp and retaining wall.

Changes in Work:

(1) Variations in Bid Quantities $ 1,443.30
(2) Modified Water Diversion Plan (13,834.50)
(3) Concrete Gutter 780.00

Total ($11,611.20

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) It was unnecessary for the contractor to divert water around this project as required
by the plans because an upstream dam was storing the water. However, the contractor
did provide an extensive temporary structure to protect the project. The credit reflects
the difference in cost between the original diversion plans and the modified protection
structure.

(3) In order to provide proper drainage, it was necessary for the contractor to provide a
concrete gutter. This work is not shown on the plans.

The costs for Item 1 and a portion of the cost for Item 2 were based on contract unit
prices. The balance of the cost for Item 2 and the cost for Item 3 were negotiated as
provided in Subsection 3-2 of the contract specifications.

Four additional working days were required because of these changes.
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Project Completion Date:

The contractor completed the project on October 1, 2003, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $186,666.32
Changes in work authorized by Director of
Public Works (11,611.20)
FINAL CONTRACT AMOUNT $175,055.12
LAT:ssa

O:\Projects\Programs - Flood\PuddingstoneChnl (FCC0000249)\Board\acceptance.doc
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PROJECT ID NO. FCC0000250, OAKGLADE DEBRIS BASIN AND RUBY DEBRIS
BASIN ENLARGEMENT (City of Monrovia), Supervisorial District 5

Contractor: Terra-Cal Construction, Inc., 14530 Joanbridge Street, Baldwin Park,
California 91706

Project Description:

Construction of reinforced concrete retaining walls and slabs, grading and paving of an
access road, installation of a chainlink fence, and planting of shrubs.

Project Completion Date:

The contractor completed the project on January 16, 2003, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $635,472.00
Actual cost of changes in work previously
approved by your Board 313,210.11
FINAL CONTRACT AMOUNT $948,682.11
MN:ssa

O:\Projects\Programs - Flood\OakgladeDebrisBasin (FCC0000250)\Board\Acceptance.doc



